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ACRONYMS 
 

ARAR Applicable or Relevant and Appropriate Requirements 

BEQ Benzo(a)Pyrene Equivalent 

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 

CIP Community Involvement Plan 

COPC Chemical of Potential Concern 

CVOC Chlorinated Volatile Organic Compound 

CTL Cleanup Target Level 

DDT Dichlorodiphenyltrichloroethane 

EP Toxic Extraction Procedure Toxicity 

ESI Extended Site Inspection 

FDER Florida Department of Environmental Regulation 

FDEP Florida Department of Environmental Protection 

FFA Federal Facilities Agreement 

FOTW Federally Owned Treatment Works 

FS Feasibility Study 

FY Fiscal Year 

GCTL Groundwater Cleanup Target Level 

HSWA Hazardous and Solid Waste Amendments 

HW Hazardous Waste 

IAS Initial Assessment Study 

IRA Interim Remedial Action 

IRP Installation Restoration Program 

IWTP Industrial Wastewater Treatment Plan 

LUC Land Use Controls 

MCL Maximum Contaminant Level 

µg/L Micrograms per Liter 

mg/kg Milligrams per Kilogram 

mm millimeters 

mR/hr millirem per hour 

MWR Morale, Welfare, and Recreation 

NACIP Navy Assessment and Control of Installation Pollutants 

NARF Naval Air Rework Facility 

NAS Naval Air Station 

NCP National Oil and Hazardous Substances Pollution Contingency Plan 

NEESA Naval Energy and Environmental Support Activity  
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ACRONYMS (CONTINUED) 
NEPA National Environmental Policy Act 

NFA No Further Action 

NFRAP No Further Action Planned 

OU Operable Unit 

PA Preliminary Assessment 

PAH Polynuclear Aromatic Hydrocarbons 

PCB Polychlorinated Biphenyl 

PCE Tetrachloroethene 

POL Petroleum, Oil and Lubricant 

PP Proposed Plan 

ppb Parts per Billion 

ppm Parts per Million 

PSC Potential Source of Contamination 

PWC Public Works Center 

RAB Restoration Advisory Board 

RC Reference Concentration 

RCRA Resource Conservation and Recovery Act 

RI Remedial Investigation 

ROD Record of Decision 

RPM Remedial Project Manager (NAVFAC and regulatory)  

SARA Superfund Amendments and Reauthorization Act 

SCTL Soil Cleanup Target Level 

SI Site Inspection 

SMP Site Management Plan 

SPAWAR Space and Naval Warfare System Command 

SVOC Semivolatile Organic Compound 

SWMU Solid Waste Management Unit 

TCE Trichloroethene 

TRPH Total Recoverable Petroleum Hydrocarbon 

Tetra Tech Tetra Tech NUS, Inc. 

USEPA United States Environmental Protection Agency 

UST Underground Storage Tank 

VOC Volatile Organic Compound  

VS Verification Study 

WWTP Wastewater Treatment Plant 
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1.0 INTRODUCTION 

This Site Management Plan (SMP) provides a summary of response actions and associated 

documentation to be undertaken at the Naval Air Station (NAS) Pensacola according to the 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as amended by 

the Superfund Amendments and Reauthorization Act (SARA) of 1986, as implemented by the National Oil 

and Hazardous Substances Pollution Contingency Plan (NCP), and to the extent practicable the National 

Environmental Policy Act (NEPA) of 1969. 

 

The requirement for this SMP is identified in the Federal Facilities Agreement (FFA) that was signed by 

the United States Environmental Protection Agency (USEPA), the state of Florida, Department of 

Environmental Regulation (FDER), now Florida Department of Environmental Protection (FDEP), and the 

Department of the Navy.  The FFA is based on the requirement for an interagency agreement that is 

identified in Section 120 (e)(2) of SARA.  

 

The FFA was signed on October 23, 1990, and has a declared effective date of November 1, 1990.  

Therefore, the SMP for Fiscal Year (FY) 2011 is the 21st annual update.   

 

1.1 OVERVIEW OF SITE MANAGEMENT PLAN 

The intent of the plan is to provide: (1) an action deemed necessary to mitigate any immediate threat to 

human health or the environment, (2) a list of Operable Units (OUs) subject to the terms of the FFA, (3) a 

prioritization and rationale for the OUs at NAS Pensacola, and (4) activities and schedules for work 

planned for the current year, including the submittal schedule for both primary and secondary documents. 

A Gantt Chart showing the schedule for primary and secondary documents to be submitted to USEPA 

and FDEP is included in Appendix A.   

 

A schedule of the sites in the Petroleum Program is included in Appendix B. The sites in the petroleum 

program are not subjected to the requirements of the FFA and SMP 

 

1.2 INSTALLATION RESTORATION PROGRAM 

Brief descriptions, with a current regulatory status, of the sites and Potential Sources of Contamination 

(PSCs) identified under the FFA are presented in Table 1.  The status of these sites will be coordinated, 

updated and submitted during the NAS Pensacola Partnering Team meetings, which occur quarterly.  
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1.2.1 Military Munitions Response Program 
 

The Department of Defense has established the Military Munitions Response Program (MMRP) under the 

Defense Environmental Restoration Program to address munitions and explosives of concern (MEC; 

including unexploded ordinance and discarded military munitions) and munitions constituents (MC) at 

other than operational military ranges and other sites.  Closed or transferred military ranges and sites not 

located on an operational range are considered “other than operational”.  As part of the Navy’s 

assessment of “other than operational” ranges at active installations, a Preliminary Assessment (PA) was 

completed at NAS Pensacola in 2007.  The PA identified 10 “other than operational” ranges at NAS 

Pensacola.  The individual ranges are listed and described on Table 1.  In 2010, the Navy initiated Site 

Inspections (SI) at the 10 sites and the final SI reports should be completed by the end of Fiscal Year 

2010.   

 

1.3 PETROLEUM PROGRAM  

To assist the NAS Pensacola Partnering Team, which is comprised of representatives from USEPA, 

FDEP and Navy, a schedule of the sites in the Petroleum Program is included. The FFA does not extend 

to petroleum releases.  However, to provide regulatory agencies a comprehensive yearly schedule, a 

Gantt Chart with the schedule for the sites managed under the Petroleum Program for FY 2011 is 

included in Appendix B.   
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Operable 
Unit (OU) 

PSC Site Description Waste Type Regulatory Status 

- 
 
 

13 Magazine Point Rubble Disposal 
 

Rubble, Metal, Concrete No Further Action (NFA) (1996)  

PSC 13 was investigated and reported on concurrently with OU 10.  This PSC is within the same area as PSC 32 and 33, and was found in 1971 during the 
construction and upgrading of the existing Wastewater Treatment Plant (WWTP), which provides tertiary treatment of industrial wastes and secondary treatment 
of the domestic wastes. 
 

OU 10 32 Industrial Wastewater Treatment Plant (IWTP) Sludge 
Drying Beds 
 

F006 Hazardous Waste (HW) Transferred to Resource Conservation and 
Recovery Act (RCRA) (2003) 

These contiguous units operated with the IWTP from 1971 to 1984.  These units received listed hazardous waste sludge (F006) from the RCRA surface 
impoundment (IWTP Surge Pond), and, as a result, underwent RCRA closure in 1989.  Contents of the drying beds (remaining sludge and leachate drainage 
system) and an underlying layer of sand were removed to about 6 feet below ground surface.  Material removed was disposed of as a hazardous waste.  The 
PSC was then backfilled with clean sand and capped with high density asphalt.  The site's groundwater is monitored by three monitoring wells and the 
surrounding Hazardous Solid Waste Act (HSWA) permit groundwater monitoring system.  The PSC will continue to be monitored under the HSWA permit. 
 
33 WWTP 

 
F006 HW wood, bricks Transferred to RCRA (2003) 

These surface impoundments consist of the domestic polishing pond, phenol/stabilization pond, and industrial surge pond.  In 1987, the USEPA RCRA 
Compliance Branch determined the polishing and stabilization ponds received listed F006 hazardous waste from the surge pond.  The ponds were taken out-of-
service.  In 1988 to 1989, the ponds underwent RCRA permitted "clean closures".  The sediment in the ponds was removed and disposed of as a hazardous 
waste.  No further formal monitoring of these surface impoundments is required, but they are in range of the HSWA permit monitoring system.  The industrial 
surge pond was taken out-of-service and underwent closure in 1989.  The industrial surge pond is suspected of being the prime contributor to the IWTP 
groundwater contamination.  The surge pond was removed to the groundwater table.  The groundwater table is approximately 6 feet below ground surface.  
Removed material was disposed of as a hazardous waste.  The surge pond PSC will continue to be monitored under the NAS Pensacola HSWA permit. 
 
35 Miscellaneous IWTP Solid Waste Management Units 

(SWMUs) 
 

Unknown Transferred to RCRA (2003) 

These contiguous units operated with the IWTP from 1971 to 1984.  These units received listed hazardous waste sludge (F006) from the RCRA surface 
impoundment (IWTP Surge Pond), and, as a result, underwent RCRA closure in 1989.  Contents of the drying beds (remaining sludge and leachate drainage 
system) and an underlying layer of sand were removed to about 6 feet below ground surface.  Material removed was disposed of as a hazardous waste.  The 
PSC was then backfilled with clean sand and capped with high density asphalt.  The site's groundwater is monitored by three monitoring wells and the 
surrounding HSWA permit groundwater monitoring system.  The PSC will continue to be monitored under the HSWA permit. 
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Operable 
Unit (OU) 

PSC Site Description Waste Type Regulatory Status 

OU 1 1 Sanitary Landfill Solvents, polychlorinated biphenyl 
(PCB), Plating Solution, oil, paints, 
mercury, and asbestos 
 

Record of Decision (ROD) (1998) / 5 year 
Review (2008) 

OU 1, also referred to as PSC 1 or Site 1, is an inactive sanitary landfill encompassing approximately 85 acres. The landfill surface varies from 8 to 20 feet 
above mean sea level and is densely vegetated with 15- to 40-foot tall planted pines and natural scrub vegetation. During the early 1950s and until the 
official closing October 1, 1976, a variety of domestic and industrial wastes generated from NAS Pensacola and other outlying Navy facilities were 
disposed of the PSC 1. 
 
Following completion of the ROD in 1998, an interceptor trench was installed to prevent iron-contaminated groundwater from discharging to Wetland 3 and 
long-term monitoring was implemented.  Semiannual groundwater monitoring is conducted for the following constituents: nickel, benzene, chlorobenzene, 
vinyl chloride, naphthalene, 1,1,2,2-tetrachlorethane, total xylenes, aluminum, cadmium, chromium, iron, and manganese.   
 
In 2007 a System Optimization Study was completed to evaluate the interceptor trench and monitoring program.  The interceptor trench was installed by 
Bechtel and has operated since 1999.  Intercepted groundwater has been discharged to the Federally Owned Treatment Works (FOTW) for treatment.  
Despite the operation of that system, iron concentrations in Wetland 3 remain above reference concentrations.  FDEP considered the location where 
groundwater discharged to surface water at Wetland 3 to be the point of compliance. As stated in the Optimization Study and agreed by the NAS 
Pensacola Tier I Partnering Team, use of the interceptor trench was discontinued in 2009 because historic data had indicated that the system was not 
effective in reducing iron concentrations in the wetland. 
 
In addition, a Technical Memorandum for Reconnaissance Phase Flow Control Pilot Study was submitted in February 2009.  The memorandum was 
completed to address the possibility of blocking the culvert between Wetland 3 and Wetland 4 to isolate Wetland 3 and thereby protect Wetland 4 by 
creating an infiltration area within Wetland 3 for the treatment of iron.  The Memorandum also addressed the establishment of a revised Point of 
Compliance sampling location for the wetlands. The Pilot Study memorandum documented that the culvert could not be blocked because of the persistent 
upward groundwater flow which would not allow infiltration within the wetland.  The Pilot Study also recommended that the Point of Compliance sampling 
location should be moved to Wetland 4 prior to the discharge location to Bayou Grande.  The regulatory agencies concurred with the recommendation to 
move the compliance location. 
 

OU 3 2 Waterfront Sediments 
 

Solvents, cyanide, metals No Action ROD (2005) 

PSC 2 is along the southeastern shoreline of NAS Pensacola and Pensacola Bay.  The site consists of near-shore sediments along the waterfront. From 
1939 to 1973, untreated industrial wastes from Naval Aviation Depot and Naval Air Rework Facilities operations were routinely discharged into Pensacola 
Bay, near PSC 2.  Over 34 years, an estimated 83 million gallons of the following materials were disposed of in the bay:  waste-containing paint, paint 
solvents, thinners, ketones, trichloroethylene, alodine, mercury, and concentrated plating wastes (primarily chromium, cadmium, lead, nickel, and cyanide).  

Other potential impacts may have occurred from vessel operations at the pier and docks in the immediate area.  Additionally, off-site sources (other non-
Navy vessels or operations) may have impacted the site due to the fluctuating nature of bay waters and sediment. The Remedial Investigation (RI) and risk 
assessment have addressed all media at the site; however, no other actions can be considered for Site 2 unless restrictions by the Homeland Security 
Department are substantially changed. 
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Operable 
Unit (OU) 

PSC Site Description Waste Type Regulatory Status 

OU 11 38 Bldg. 71 Sewer Line TL 073/C southwest to the end 
 

Paint stripper, ketones, 
Trichloroethene (TCE), Industrial 
waste 

ROD (2006) / 5 year Review (2008) 

OU 11, Site 38 consists of the contaminated soil and groundwater identified at Buildings 71 and 604 and associated IWTP sewer line area of NAS 
Pensacola.  Building 71, was used from 1935 to the late 1970s for aircraft paint stripping and painting operations, and consisted of a steel-framed structure 
with metal siding on a 10- to 14-inch-thick concrete slab. The building was approximately 100 feet wide by 160 feet long and approximately 35 feet high. 
Waste stored during this period reportedly consisted of solvents, acids, caustics, oxidizers, and liquid and non-liquid toxic materials (Ecology and 
Environment, 1992). The building structure has subsequently been demolished and the area is used by Morale, Welfare, and Recreation (MWR) for 
parking large trucks.  
 
Building 604, was an irregularly shaped, brick/masonry structure built in 1937. Naval Aviation Depot metal plating operations were located in Building 604 
until it was closed in May 1996. Initial plating operations were conducted in the western portion of Building 604 from approximately 1960 until the shop was 
demolished around 1970. Wastes from various operations at Site 38 (including paint stripping) were discharged to Pensacola Bay until the IWTP was built 
in 1973. Because of Hurricane Ivan damage (2004), the Navy elected to remove the buildings and associated parking lots. Also, surface soil areas 
identified as exceeding FDEP Industrial Soil Cleanup Target Levels (SCTLs) were removed and replaced with clean fill to prevent unacceptable exposure 
by current industrial receptors. 
 
Source removal activities were reportedly conducted at Site 38 in conjunction with cleanup of hurricane related debris, and clean fill was placed in the 
excavated areas to limit direct exposure to impacted soil. However, a report by the contractor documenting associated activities was not available for 
review. Monitoring of natural attenuation of groundwater quality has not been initiated because documentation of the source removal activity had not been 
provided.  
 
Confirmatory sampling was completed in 2009 to determine if the removal was done according to the remedy as needed to prevent unacceptable risk 
exposure.  A remedial design is being prepared and includes Land Use Control (LUCs) implementing a groundwater monitoring plan.  
 

OU 12 39 Oak Grove Campground Site 
 

Debris, Petroleum, Oil and Lubricants 
(POL), broken clay, coal, cleaning 
solutions 

NFA ROD (1998) 

Oak Grove is a campground area located immediately south of Sherman Field on the south side of Radford Boulevard.  An area of stressed vegetation 
and stained soil approximately 150 feet in diameter was found near Pensacola Bay. The selected remedy for Site 39 was for NFA with a review of the site 
within five years. A significant difference to the July 1995 ROD deleted the five-year review, which was included because the risk assessment indicated 
arsenic and aluminum in groundwater contributed to a potential for excess lifetime cancer risk. However, it was determined that arsenic occurs naturally 
and the detected levels in groundwater [5 parts per billion (ppb)] are less than the Federal Maximum Contaminant Level (MCL) and Florida Primary 
Drinking Water Standard (50 ppb, which was in effect at that time). This change provided cost savings while protecting human health and the environment. 
Aluminum occurs naturally and exceeded its Federal Secondary MCLs and Florida Secondary Drinking Water Standards. The exceedances are limited to 
the upper portion of the shallow aquifer, which is not used for potable water in this area because of saltwater intrusion from Pensacola Bay. 
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OU 2 11 North Chevalier Disposal Field 
 

Industrial waste, oils, HW ROD (2008) 

This PSC received industrial waste and oils, including hazardous waste.  Groundwater analytical data from the on-site monitoring wells indicate both shallow and 
deep groundwater contamination with heavy metals and VOCs.  Groundwater flow in the shallow system is eastward toward the creek leading into Bayou 
Grande.  Sediment samples taken during the Navy Assessment and Control of Installation Pollutants (NACIP) Study showed high concentrations of heavy 
metals.  However a study completed by Space and Naval Warfare Systems Command (SPAWAR) in 2009 did not indicate increased toxicity in Wetland 64 
leading the Bayou Grande.  
 
The RI identified the source of contamination at Site 11 as a former landfill, where trenching revealed evidence of a “seam” of blackened debris at the water table.  
This oily material contained corroded bits of metal and other debris.  Organic compounds detected in soil at PSC 11 in excess of FDEP residential SCTLs 
included carcinogenic Polynuclear Aromatic Hydrocarbons (PAHs), evaluated collectively as benzo(a)pyrene equivalents (BEQs) and Aroclor-1260.  Inorganics 
detected in soil in excess of FDEP residential SCTLs included arsenic and chromium.  Chromium was detected at a concentration in excess of FDEP leachability 
to groundwater SCTL.  Inorganics detected in excess of NAS Pensacola background RCs included aluminum, arsenic, and cadmium.  BEQs and chromium were 
detected at concentrations in excess of FDEP industrial SCTLs.   
 
12 Scrap Bins 

 
Wet garbage material ROD (2008) 

Screening PSC 12 is being investigated and reported on concurrently with this OU.  It is located approximately 800 feet northwest of Chevalier Field and 600 feet 
west of PSC 11.  Most of the site area is enclosed by a fence and covered with a large concrete pad where heavy equipment is currently kept.  From the early 
1930s to mid 1940s, garbage from NAS Pensacola was placed in scrap bins and stored in this area (industrial waste was sent to the North Chevalier Disposal 
Area).  Approximately 16 cubic yards (2 truck loads) per day of wet garbage was stored before being hauled off and used as livestock feed.   
 
Organic compounds detected in soil at Site 12 in excess of FDEP residential SCTLs included BEQs and Aroclor-1260.  Inorganics detected in soil in excess of 
FDEP residential SCTLs included arsenic, cadmium, and copper.  Antimony, cadmium, and chromium were detected at concentrations in excess of FDEP 
leachability to groundwater SCTLs.   Inorganics detected in excess of NAS Pensacola background Reference Concentration (RCs) included aluminum, antimony, 
arsenic, beryllium, cadmium, chromium, copper, and manganese.  BEQs and Aroclor-1260 were detected at concentrations in excess of FDEP industrial SCTLs. 
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 25 Radium Spill Site 
 

Radioactive waste ROD (2008) 

PSC 25 is being investigated and reported on concurrently with this OU and is located on the eastern portion of NAS Pensacola just east of Murray Road and 
north of Farrar Road on the east side of Building 780.  Naval Energy and Environmental Support Agency (NEESA, 1983) reported a small spill of low-level 
radioactive waste containing radium at this site in 1978.  The spill occurred on pavement and was properly cleaned up according to NEESA.  The spill occurred 
because drums of waste were being stored outside and allowed to corrode and leak.  Building 780 was the location of radium removal operations for radium dials 
and other equipment.  The equipment was decontaminated in the site location before being repainted in the radium dial shop (former Building 708).  
Contamination resulting from the spill or waste handling was the focus of the spill investigation.  
 
Organic compounds detected in soil at PSC 25 in excess of FDEP residential SCTLs included BEQ, Aroclor-1254, Aroclor-1260, and dieldrin.  Dieldrin was 
detected at a concentration in excess of FDEP leachability to groundwater SCTL.  Inorganics detected in soil in excess of FDEP residential SCTLs included 
arsenic, chromium, and, mercury.  Cadmium, chromium, mercury, and silver were detected at concentrations in excess of FDEP leachability to groundwater 
SCTLs.      Inorganics detected in excess of NAS Pensacola background RCs included aluminum, arsenic, beryllium, cadmium, chromium, manganese, mercury, 
silver, and zinc.  BEQs were detected at concentrations in excess of FDEP industrial SCTLs.  
26 Supply Department Outside Storage 

 
Industrial waste, oils ROD (2008) 

PSC 26 is a 90 square foot outside area, south of Building 684, used to store containers of industrial materials.  Containers were stored on steel mats.  Leakage 
is reported to have occurred from these containers.  Because PSC 11 is down gradient from the area of PSC 26, investigations were conducted as part of OU 2. 
 
27 Radium Dial Shop Sewer 

 
Radium, phosphorus ROD (2008) 

From 1940s to 1976, Building 709 was used to rework instrument dials painted with radium containing paint.  Spent cleaning solutions and luminous paint were 
routinely poured into the sanitary sewer system.  In 1976, the building was dismantled and the drain pipe found to have a reading of 1.2 millirem per hour 
(mR/hr).  The drain pipe was removed to a depth of 18 inches.  The remaining lateral underground portion of the pipe was capped and covered with concrete.  At 
PSC 27, radium removal operations at NAS Pensacola involved stripping radium-containing paint from instrument dials prior to repainting.  From 1965 to 1975, 
these operations were conducted in Building 709.  In 1975, all activities related to radium painted instruments, including stripping and re-painting, were 
permanently moved to Building 780.  At the present, aircraft instruments containing radium are disassembled in Building 780.  Instrument dials were stripped 
using paint thinner, then soaked in a lye and nitric acid solution.  Contaminated instrument cases were processed by soaking in a "turco" acid solution.  
Components were cleaned with a wire brush to remove all residues. 
 
PSC 25 was grouped with PSC 27 to investigate the extent of contamination. Organic compounds detected in soil at Site 27 in excess of FDEP residential 
SCTLs included BEQs and dieldrin.  BEQs and dieldrin were detected at concentrations in excess of FDEP leachability to groundwater SCTLs.  Inorganics 
detected in soil in excess of FDEP residential SCTLs included arsenic, chromium, and mercury.  Cadmium, chromium, mercury, and silver were detected 
at concentrations in excess of FDEP leachability to groundwater SCTLs.  Inorganics detected in excess of NAS Pensacola background RCs included 
aluminum, arsenic, beryllium, cadmium, chromium, manganese, mercury, and silver.  BEQs, dieldrin, and mercury were detected at concentrations in 
excess of FDEP industrial SCTLs.  Analyses of shallow groundwater samples indicate gross Alpha concentrations below the primary drinking water 
standard.  Chlorinated hydrocarbons were detected in shallow groundwater samples.  Chlorinated hydrocarbons were not detected in samples from the 
deep wells.  The groundwater flow direction is south-southeast and toward PSC 30.  Analyses for Chlorinated Volatile Organic Compounds (CVOCs) from 
the several monitoring well locations indicate traces of solvents are present in the groundwater. 
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 30 Sewer Line TL 045/A north to IWTP Metals, acids, caustic, degreasers, 
chromic solution, cyanide, paint, 
pesticides, paint thinner and sludge, 
industrial waste 

ROD (FY 2008) 

Over a 15 year period north of Building 648, waste paint, thinner, and paint sludge were poured onto the ground in the area of PSC 30.  A monitoring well located 
near the site indicated the presence of low concentrations of chlorinated hydrocarbons, however, analysis of additional samples did not detect CVOC.  The exact 
location of the disposal site in relation to the monitoring well is not reported.  On October, 14 1992, the UST Program transferred 647N and 648N, which are at 
PSC 31, to the IRP. 
 
Building 755 operated 50 tanks located inside this building over a 10 year period as a plating facility for nickel, lead, tin, chromium and miscellaneous metals.  
These tanks, ranging in capacity from 50 to 200 gallons, were drained periodically into the ditch near the site.  Sediment samples from four separate locations in 
the ditch were analyzed for metals and cyanide.  Low levels of metal [below Extraction Procedure Toxicity (EP Toxic)] were found.   
 
Maintenance operations such as painting, solvent use, and plating are the most likely sources of contamination at this site.  Organic compounds detected 
in soil at the PSC 30 in excess of FDEP residential SCTLs included BEQs, Aroclor-1242, Aroclor-1254, Aroclor-1260, and dieldrin.  BEQs and dieldrin 
were detected at concentrations in excess of FDEP leachability to groundwater SCTLs.  Inorganics detected in soil in excess of FDEP residential SCTLs 
included arsenic and chromium.  Cadmium and chromium were detected at concentrations in excess of FDEP leachability to groundwater SCTLs.  
Inorganics detected in excess of NAS Pensacola background RCs included aluminum, arsenic, beryllium, cadmium, chromium, and manganese.  BEQs 
and Aroclor-1242 were detected at concentrations in excess of FDEP industrial SCTLs. 
 
These PSCs were grouped together mainly due to the following: geographic proximity of PSCs, the potential for off-site migration, and its impact on the other 
PSC.  Prioritization of these PSCs was due to the suspected magnitude and toxicity of contamination, the potential for off-site migration of contaminants via 
several pathways, and the potential for human exposure. Prioritization of this PSC was due to the suspected magnitude and toxicity of contamination, the 
potential for off-site migration of contaminants via several pathways, and the potential for human exposure.  
 
Waste from various types of operations entered the Industrial Waste Sewer Line (TL 045/A north to the IWTP) without any pretreatment or segregation.  
Consequently, the waste stream prior to 1962 may have consisted of everything generated or used in the facility, including paint strippers, heavy metals, 
pesticides, radioactive wastes, fuels, cyanide wastes, solvents, and waste oils.  In 1979, a pump failure at the final industrial waste lift station, located 
approximately 2,000 feet southwest of the IWTP, caused a spill of industrial waste into a nearby unnamed creek, which leads into the south arm of Bayou 
Grande.  The spill was investigated by the FDER, and a Notice of Violation was issued to NAS Pensacola.  The spill caused a minor fish kill in the creek. 
 

  



TABLE 1 
 

SITE DESCRIPTION CHART 
INSTALLATION RESTORATION PROGRAM 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE 6 OF 14 
 

TtNUS/TAL-10-120/0390-6.2                                                                                                 1-6                           CTO 0030 

Rev.1 
11/30/10 

OU 15 40 Bayou Grande Area 
 

Unknown NFA ROD (2005) 

Bayou Grande, an estuarine water body connected to Pensacola Bay, lies adjacent to the northern boundary of NAS Pensacola.  During contamination 
assessment investigations, total recoverable petroleum hydrocarbons (TRPHs), metals, PAHs, and phenols were detected in near shore Bayou Grande 
sediment samples, and metals were detected in near shore Bayou Grande surface water samples.  Sixteen (16) PSCs (1, 3, 9, 10, 11, 12, 15, 16, 23, 29, 
30, 32, 33, 34, 35, and 36) are believed to potentially contribute to the concentrations found in Bayou Grande.   

Bayou Grande has a total surface area of approximately 1.5 square miles and approximately 20 miles of total coastline. Approximately 8.5 miles of Bayou 
Grande coastline border NAS Pensacola property. Bayou Grande, with a mean depth of approximately 6 feet, is part of a larger surface water system 
known as the Pensacola Bay System. Site 40 (OU 15), Bayou Grande, was included as a separate site for an RI based on the possible receipt of 
hazardous substances and that media within Site 40 may individually provide exposure pathways impacting human health and the environment The RI and 
the human health and ecological risk assessment conducted for OU 15 support a no-action remedial action. 

OU 16 41 NAS Pensacola Wetlands 
 

Unknown RI/Feasibility Study (FS) 

Site 41 encompasses all of the wetlands potentially impacted by site activities, both tidal and non-tidal, within the NAS Pensacola boundary. A USEPA 
inventory of wetlands identified and enumerated 79 wetland complexes on NAS Pensacola.  Two other wetlands were identified during habitat/biota surveys. For 
the purpose of these studies, freshwater and brackish water ponds, and drainage ditches are included as wetlands.  The majority and largest of the wetlands on 
NAS Pensacola are located in the western portion of the installation, primarily south and west of Sherman Field.  About a third of the 81 wetlands are located east 
of Sherman Field, where most of the IRP sites are located.  Contamination was detected in eight wetlands that have been sampled during contamination 
assessments.  Nineteen (19) PSCs (1, 3, 4, 5, 6, 9, 10, 11, 13, 14, 16, 29, 30, 32, 33, 34, 35, 36, and 39) on NAS Pensacola are suspected sources of 
contamination of PSC 41. 
 
Decision making TRIAD analyses were used to round-out the ecological assessment of each wetland, to determine if the ecological impacts to sediment 
and surface water were acceptable or not. A human health risk evaluation was conducted at wetlands determined to have Chemicals of Potential Concern 
(COPCs).  
 

OU 17 42 Pensacola Bay 
 

Unknown NA ROD (1998) 

NAS Pensacola is bordered on the south by Big Lagoon and Pensacola Bay, on the east by Pensacola Bay, and on the north by Bayou Grande.  Only a 
very small portion of the western end of NAS Pensacola is farther than a mile from one of these bodies of water.  Swampy areas exist on or near the 
western portion of NAS Pensacola.  Man-made drainage ways and storm drains feed into the short intermittent streams emptying into Pensacola Bay and 
Bayou Grande.  During contamination assessment investigations, metals, TRPH, PAHs, and VOCs were detected in sediment samples collected along the 
southeastern waterfront of Pensacola Bay.  Fourteen (14) PSCs (2, 3, 4, 13, 14, 17, 18, 28, 32, 33, 35, 36, 28, and 39) on NAS Pensacola are suspected 
sources of contaminants to Pensacola Bay. 
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OU 6 9 Navy Yard Disposal 
 

Trash and refuse NFA ROD (1999) 

This area was used for the disposal of trash and refuse during the period between 1917 and the early 1930s.  It is reported that the PSC is shown on several old 
maps as the Navy Yard Dump or the Warrington Village Dump (NEESA, 1983).  In the late 1960s, while trenching for the IWTP system, part of PSC 9 was 
excavated.  Glass, scrap metal, and debris were unearthed.  No unusual odor was reported associated with the PSC.  The Initial Assessment Study (IAS) report 
concluded no further study was necessary and the PSC did not constitute a threat to human health or the environment.  During the Verification Study (VS) of this 
PSC, monitoring wells were installed at the southwest corner of Chevalier Field to determine shallow groundwater flow and groundwater samples taken to further 
delineate the contamination problem in the general area of Screening PSC 34 and PSC 29.  Groundwater samples were analyzed for VOCs; however, no VOCs 
were detected in any samples obtained. 
 

 -- 10 Commodores Pond 
 

Underwater storage of oak timbers NFA (2000) 

During the mid-nineteenth century, screening PSC 10 was the location of a small surface water body used for the underwater storage of shaped oak 
timbers.  This underwater storage method preserved the wood prior to its use for shipbuilding.  The original pond's, no longer in existence, exact 
dimensions are unknown.  PSC debris was unearthed in the late 1960s during trenching operations for installations of the IWTP system.  Abandoned oak 
timbers were exhumed and reburied on Magazine Point.  It is reported no hazardous materials were encountered during this effort. 
 

-- 14 Dredge Spoil Fill 
 

Dredge NFA (1997) 

PSC 14 has been used for placement of dredge materials removed from Pensacola Bay.  These materials represent the sand, mud, and debris found at 
various depths within the Pensacola Bay dredged channels and basins. 
 

OU 6 29 Soil South of Bldg. 3460 
 

Slimy black substance (unknown) NFA ROD (1999) 

In 1981, workers excavating soil beneath the concrete apron south of Building 3460 received skin burns from a "black slimy liquid" in the soil.  Types of chemicals 
involved and extent of contamination are unknown.  A leak in the nearby industrial sewer line from the Naval Aviation Depot facility is the expected source.  This 
site is part of the group including PSC 9 and Screening PSC 34.   

-- 34 Solvent North of Bldg. 3557 
 

Solvent detergent NFA (2000) 

During May 1984, a leak occurred in a pipeline at the north end of Building 3557.  The leak reportedly resulted in the loss of solvent detergent used for cleaning 
aircraft.  The solution contained 1.7 percent chlorinated aromatic hydrocarbons solvent.  Contamination of site soils and groundwater may have occurred as the 
result of the solvent detergent release. Contamination may have penetrated beneath the apron via the expansion joints which separated individual concrete tiles 
and via runoff of escaped solvent to the unpaved storage tank area.  The unpaved drainage ditch in the tank area is suspected to have carried contamination off-
site and is presumed to be connected to the paved drainage ditch located west Chevalier Field.  
 
These PSCs were grouped together mainly due to the following:  geographic proximity of PSCs, the potential for off-site migration, and its impact on the 
other PSCs.  Prioritization of these PSCs was based on to the suspected magnitude and toxicity of contamination, the potential for off-site migration of 
contaminants via several pathways, and the potential for human exposure. 
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OU 4 15 Pesticide Rinsate Disposal Area Organic pesticide ROD (2000) / 5 year Review (2008) 
OU 4, Site 15, is located in the northern portion of NAS Pensacola, and includes portions of the golf course, the golf course maintenance facilities, three 
concrete wash-down pads, two asphalt wash-down pads, a former pesticide/drum storage building, a removed UST, equipment storage buildings, and 
several in-use buildings. In the past, a sink located outside of Building 3586 and a floor drain in a concrete pad north of the building collected pesticide and 
herbicide residue waste and discharged them into a UST. The contents were periodically pumped out by a contracted agent before its removal in 1993. 
Reportedly, the UST was removed in 1993 and the contents of the tank were spread across the ground surface, approximately 200 feet north-northwest of 
Building 3447 (EnSafe, 1999). 
 
The results presented in the Interim Remedial Action Report indicate that all arsenic impacted soil at concentrations above the remedial goal were 
removed and replaced with clean backfill. Additionally, a Groundwater Monitoring Plan was prepared by CH2MHill in June 2003 and nine semi-annual 
monitoring events have been completed through November 2008.  Semi-annual and annual reports summarizing the analytical results of monitored natural 
attenuation of groundwater indicated that groundwater concentrations have continued to decrease.  The most recent sampling event reviewed indicated 
that groundwater arsenic concentrations had decreased below the ROD specified remedial goal of 50 micrograms per liter (µg/L) in all but one monitoring 
well. 
 

OU 14 17 Transformer Storage Yard 
 

Dielectric oils, PCBs NFA ROD (1998) 

Transformers containing PCBs as well as PCB-free transformers were stored on this paved area.  A black oily residue on the pavement was found to contain high 
levels of PCBs as well as other chlorinated hydrocarbons.  Three soil borings drilled through the pavement found significant concentrations of PCBs near the 
catch basin; leakage through joints in the pavement is the suspected cause.   PCB concentrations were below the EP Toxic standard.  
 

-- 18 PCB Spill Area 
 

Transformer oil, PCBs NFA (2000) 

In 1966, a transformer at Substation A reportedly failed, spilling approximately 50 gallons of transformer oil containing an unknown concentration of PCBs 
on the small gravel-covered area along the northeast side of substation A.  It is assumed no clean-up effort was conducted.  During IAS field 
investigations, analysis of a field sample indicated Aroclor 1260 was present at a concentration of 4 parts per million (ppm), which was less than that 
considered hazardous under the Toxic Substance Control Act. 
 

-- 28 Transformer Accident 
 

Transformer oil NFA (1997) 

In 1969, a transformer fell from a truck traveling on Radford Boulevard, just north of Building 632.  The transformer broke open and spilled approximately 
50 gallons of transformer oil onto the pavement.  It is not known whether the oil contained PCBs.  The oil was reportedly washed into a nearby storm 
sewer drain. 
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-- 4 Army Rubble Disposal 
 

Rubble, timber, pipes, other wastes NFA (1997) 

Site 4 is an area of about 150 feet by 800 feet southeast of Forrest Sherman Field, just north of Building 3260.  In the early 1950s, rubble from tearing 
down the old United States Army barracks at Fort Barrancas was disposed of at Site 4.  The rubble included timber, pipes, mattresses, and other waste. 
 
 

-- 5 Borrow Pit 
 

Unknown NFA (1995) 

Site 5, a long, shallow pit about 1 foot deep, is southeast of Forrest Sherman Field and east of Building 3221.  Soil was removed (“borrowed”) from the site 
in 1976 for use elsewhere on the facility.   
 

-- 7 Firefighting School 
 

POLs NFA (2000) 

The firefighting training school in Building 1713 has been in operation since 1940.  Training that involved gasoline fires (and perhaps other flammable 
liquids) in open tanks of water reportedly occurred west of Building 1713.  The presence of a clearing and firefighting tower east to southeast of Building 
1713 suggests there was training conducted in those areas as well.  There is no evidence of hazardous waste disposal or threat to human health or the 
environment. 
 

OU 13 8 Rifle Range Disposal 
 

Solid waste, paper ROD (2006) / 5 yr Review (FY 2008) 

The rifle range disposal area is located in the area now occupied by Building 3561, which houses the NAS Pensacola Public Works Center (PWC) 
Maintenance/Material Department.  This building covers an area approximately 550 feet by 163 feet.  Surrounding the building is an asphalt parking lot on the 
eastern, western, and northern sides of the building.  Along the southern side of the building lies a small grassy area.  This area was reportedly used for the 
disposal of solid waste (primarily paper) from NAS Pensacola between 1951 and 1955, and disposal was accomplished by burning and burial.  Site 8 is 
surrounded by chain-link fencing.  
  
An interim remedial action soil removal was completed in 2004.  Remaining analyte concentrations were generally below the current residential SCTLs 
except arsenic and some pesticide compounds. All pesticide soil exceedances remaining after the soil removal actions were detected in samples from the 
site’s northern portion and were attributed to routine application and not indicative of a spill.  Therefore, no additional action was needed for this area.  Only 
cadmium, manganese, and an isolated lead exceeded Site 8 Groundwater cleanup criteria.  No PCBs, Semivolatile Organic Compound (SVOCs) or VOCs 
were detected above cleanup criteria in Site 8 groundwater.  The Groundwater Monitoring Plan has been approved and monitoring of natural attenuation 
has been initiated. 
 

-- 16 Brush Disposal Area 
 

Pruning and tree trimming refuse NFA (1997) 

Site 16 is northeast of the east end of Forrest Sherman Field.  From the late 1960s to 1973 the site was used for the disposal of brush pruned and trimmed 
at NAS Pensacola.  The Army may have used part of the site to burn garbage and dispose of ash. 
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OU 13 24 Dichlorodiphenyltrichloroethane (DDT) Mixing Area 
 

DDT w/diesel fuel ROD (2006) / 5 year Review (2008) 

The OU 13 ROD specified removal of isolated hot spot areas of impacted soil to reduce the direct exposure potential at the site.  Approximately 634 cubic 
yards of dieldrin-impacted soil were removed from the eastern side of Building 3561 and approximately 429 cubic yards of cadmium-impacted soil were 
also removed from the western side of Building 3561. All dieldrin and cadmium impacted soil with contaminant concentrations exceeding the remedial goal 
of 0.004 milligrams per kilogram (mg/kg), and 0.005 µg/L, respectively were removed. The Groundwater Monitoring Plan has been approved and 
monitoring of natural attenuation has been initiated. 
 

-- 36 IWTP Sewer Line 
 

Industrial waste NFA (1997) 

The industrial waste sewer line is about 23,000 feet long and is located in an area approximately 1 mile wide by 1.5 miles long in the southeastern portion 
of NAS Pensacola.  Flow within the sewer line is toward the IWTP, which is located at the northeast end of the base.  
 

OU 18 43 Demolition Debris Disposal Area 43 
 

Metals ROD (2010) 

Site 43 is located in a developed area of the base.  A paved parking lot covers approximately 31,000 square feet of the site area. The history begins in 
1992 with the discovery of a partially buried drum.  Subsequent investigations for magnetic anomalies determined the existence of several areas where 
buried objects were suspected to be present.  During a site characterization field event, test pitting revealed the presence of several drums, which were 
removed.  An interim remedial action (IRA) followed, and debris and contaminated soil to a depth of 2 feet from the surface were removed.  An RI in 2005 
and 2006 provided data indicating the presence of residual surface soil and shallow subsurface soil contamination to a depth not exceeding 4 feet below 
land surface and the presence of lead in groundwater at one location exceeding the regulatory standards.  A remedial action soil removal, implementation 
of Land Use Controls, and groundwater monitoring are being implemented at this site. 

OU 19 44 Former UST 3221SW 
 

Solvents RI/FS 

Site 44 is located at the southwest end of Building 3221, which is a large hangar currently used to refurbish aircraft used for museum display. Building 
3221 is adjacent to Forrest Sherman Field. The hangar and adjacent paved areas were part of the Naval Air Rework Facility (NARF), and were probably 
used for aircraft maintenance before the current National Museum of Naval Aviation location opened in 1975. The paved area adjacent to the southwest 
corner of Building 3221 is currently used as a wash rack for cleaning aircraft and aircraft parts. Surface drainage in this area flows to a small concrete-lined 
ditch located on the southeast edge of the pavement. When aircraft parts washing activities are being conducted, a diverter system is used to direct the 
run off to the sanitary sewer system for treatment at the NAS Pensacola IWTP.  
 
Site 44 was first investigated as UST Site 3221 SW in 1992, following the removal of a 1,000-gallon UST located at the southwest corner of Building 3221. 
Tetrachloroethene (PCE) was detected at concentrations exceeding the state guidance concentrations in four wells downgradient of the UST. Because of 
the low concentrations of PCE, the site investigation was allowed to continue in accordance with the petroleum program. The source of chlorinated 
solvents in groundwater was not determined during the UST investigation. Because of the detection of chlorinated solvents in groundwater, the Navy 
transferred this site to the IRP for further assessment. (Tetra Tech NUS, Inc. [Tetra Tech], 2007b). The release of contaminants at Site 44 appears to have 
resulted from routine aircraft maintenance operations. However, the time of disposal or accidental releases are unknown. Arsenic and chlorinated PAHs 
were detected in surface soil and subsurface soil samples at concentrations exceeding risk-based screening criteria. TCE in groundwater samples 
exceeded risk-based screening criteria.  A FS is under review and the PP is being prepared. 
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OU 20 45 Building 603 Lead Site 
 

Lead RI/FS 

During an investigation to characterize Site 18 (PCB spill at Substation A), lead concentrations in soil were found to exceed screening levels in an area 
west of Site 18. This area was designated as PSC 45 (Site 45) - Building 603 Lead Site and its initial boundaries were presumed based on the Site 18 
investigation. Site 45 lies near the intersection of Mustin Street and Center Avenue at NAS Pensacola. No known source of contamination has been 
identified for Site 45. From the Site 18 investigation, four surface soil samples and one shallow groundwater sample exceeded screening criteria to define 
what is now the historical boundary of Site 45. Although unpaved at the time of the PCB spill at Site 18, the surface of Site 45 now consists primarily of 
asphalt parking lots north and south of Mustin Street. Nearby areas are industrialized – containing warehouses, office spaces, and the old NAS power 
generating plant.  
 
The area to the west of Building 1 is the location where lead and PAHs were detected in surface soil and subsurface soil samples at concentrations 
exceeding risk-based screening criteria, including PAH and lead concentrations greater the Florida industrial SCTL.  A FS is under review and the PP is 
being prepared for PSC 45. 
 

OU 21 46 Former Building 72 
 

Metals RI/FS 

This PSC was discovered during the investigation of Site 38 – OU 11 (Building 71 Sewer Line).  While investigating Site 38 (OU 11), lead concentrations 
detected appeared to be increasing further from the suspected source for Site 38.  Buildings 71 and 72 were used from 1935 up to the late 1970’s for 
aircraft paint stripping and painting.  Before 1973, wastes from paint stripping and painting operations were discharged directly to Pensacola Bay.  The 
release of contaminants at Site 46 probably resulted from routine aircraft maintenance activities and storage of materials used in these activities.   
 
Chlorinated VOCs and metals were originally detected at elevated concentrations in surface and subsurface soils in the area at the northeast corner of 
Building 72.  However because of Hurricane Ivan damage (2004), the Navy elected to remove the buildings and associated parking lots in this area. 
Surface soil areas identified as exceeding FDEP SCTLs were removed and replaced with clean fill to prevent unacceptable exposure.  Metals and 
chlorinated VOCs in groundwater at Site 46 exceeded risk based screening criteria.  A FS is under review and the PP is being prepared for PSC 46. 
   

-- -- Chevalier Field Machine Gun Range 
 

Munitions constituents SI 

The Chevalier Field Machine Gun Range is a 0.2-acre site located just north of Chevalier Field. Based on historical maps, the site was used from 
approximately 1939 to 1943. No other information regarding the range was located. Munitions use was probably limited to small arms ammunition; typical 
munitions used at a machine gun range included .30-and .90-caliber ammunition. Building 3644 has been constructed over the former range, and no 
former range features are present on the site. 
 

-- -- Chevalier Field Pistol Range 
 

Munitions constituents SI 

The Chevalier Field Pistol Range is a 1.2-acre site located northwest of Chevalier Field. Based on historical maps, the site was used from approximately 
1940 to 1942. No other information regarding the range was located. Munitions use was probably limited to small arms ammunition; typical munitions used 
at a pistol range included .38-and AS-caliber ammunition. Building 781 and the adjacent parking area have been constructed over the former range, and 
no range features are present on the site. IRP Site 12 within OU 2 overlaps the northeast corner of the site. Sampling of groundwater at IRP Site 12 
showed exceedances of some metals above groundwater cleanup target levels (GCTLs); however, lead concentrations were within RC for NAS 
Pensacola. 
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-- -- Fort Barrancas Rifle Range (3 Ranges) 
 

Munitions constituents SI 

The Fort Barrancas Rifle Ranges is a complex of three historical ranges:  Fort Barrancas Rifle Range 1, Fort Barrancas Rifle Range 2a, and Fort 
Barrancas Rifle Range 2b.   The range and associated butt and firing lines for Fort Barrancas Rifle Range 1 are denoted on a 1910 map that shows the 
range’s orientation with a general direction of fire from northeast to southwest.  Based on the map’s depiction of the berm located closer to the firing 
position than the targets, munitions would have been fired over the berm and would have landed in Pensacola Bay and Big Lagoon.  Fort Barrancas Rifle 
Ranges 2a and 2b were identified on an 1893 map that shows a range butt located near the front of Fort San Carlos at sea-level.  Three firing points that 
fired towards a target in front of Fort San Carlos are denoted on the historical map, with the general direction of fire being from east to west or southeast to 
northwest, depending on the location of the firing point.  Two of the firing points are denoted in the Preliminary Assessment (PA) as Fort Barrancas Rifle 
Range 2a and Rifle Range 2b.  The third firing point was marked as ‘proposed’, indicating that it may not have been in use. 
 

-- -- Fort Redoubt Skeet Range Munitions constituents SI 
The Fort Redoubt Skeet Range, also denoted as Gunnery Range and Army Range on historical maps, is located approximately 300 feet to the southwest 
of the walls of Fort Redoubt.  The range is denoted on maps dated 1930 through 1954.  Based upon information obtained from the 1950 map, the Fort 
Redoubt Skeet Range appears to have been a single-field range.  One structure (Building 1712) is denoted on maps dated 1949 through 1954.  Two 
features that appear to be a berm and a ditch appear on maps dated 1930 through 1954; however, no document was identified that explained the use or 
affiliation of these features.  No berm, ditch, or structures exist at the site or in the immediate vicinity.  Approximately 30% of the area comprising the 
surface danger zone for the Skeet Range falls on land that was transferred to the Department of the Interior (managed by the National Park Service) in 
1947 

-- -- Magazine Point Bombing Target Munitions constituents and munitions 
and explosives of concern 

SI 

The Magazine Point Bombing Target is a 72-acre site located on the Magazine Point peninsula, approximately 800 feet north of the boundary to Chevalier 
Field.  The Magazine Point Bombing Target was first identified on a 1933 historical map, along with one powder magazine and a radio spotting system.  
The Bombing Target was no longer shown on a 1939 map.  No records were located that indicate munitions used, or construction details; however, given 
the proximity to Chevalier Field, it is likely that the site was used as a practice bombing range.  It is assumed in the PA that the Bombing Target utilized a 
typical 500-foot scoring arc to approximate the distance between the edge of the target and the dropped munitions 

-- -- Magazine Point Rifle Range Munitions constituents SI 
The Magazine Point Rifle Range is an 8.6-acre site located on the Magazine Point peninsula that was used for small arms training during the early 1900’s.  
The Rifle Range was a 1,000-yard range, with firing points at 200, 300, 500, 600, and 1,000 yards.  Firing was directed towards the north into a backstop 
berm.  The Rifle Range was partially destroyed by a hurricane in 1906 and no archival evidence exists of the range after 1910.  The center of the 500-foot 
scoring arc for the Magazine Point Bombing Target lies just south of the 300 yard firing point for the Rifle Range, and a majority of the Rifle Range is 
encompassed within the surface danger zone for the Bombing Target 
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-- -- National Cemetery Gunnery Range Area North (4 
ranges) 

Munitions constituents SI 

The National Cemetery Gunnery Area North is a 12-acre complex of four historical ranges: Gunnery Area North Machine Gun Range, Gunnery Area North 
Pistol Range, Gunnery Area North Rifle Range, and Gunnery Area North Firing Stand. Each of the ranges is identified on various historical maps dated 
between 1933 and 1954. The northern portion of the rifle range was reportedly excavated based on a review of 1950s and 1960s aerial photography and 
maps (Tetra Tech, 2005). No other information regarding the ranges was located. Munitions usage in the gunnery area was likely limited to .22-caliber, 
.30-caliber, .45-caliber, .50-caliber, and 20-millimeter (mm) small arms ammunition based on the typical munitions usage for each type of range. The 
National Cemetery Skeet and Trap Ranges site overlaps a portion of the Gunnery Area North. IRP Site 8 (Rifle Range Disposal Area) and IRP Site 24 
(DDT Mixing Area) are collectively known as OU 13 and overlap the northern and western portion of the National Cemetery Gunnery Area North, including 
the area of the former target berm. Soil and groundwater sampling were conducted at OU 13 between 1995 and 2006. The 2006 ROD for OU 13 stipulates 
no further action for soil at OU 13 and land-use controls to prevent use of the surficial aquifer for drinking water along with continued groundwater 
monitoring to be sufficient to protect human health and the environment (Tetra Tech, 2006). The entire Gunnery Area North is developed, and no former 
range features were identified at the site. 

-- -- National Cemetery Gunnery Range Area South (2 
ranges) 

Munitions constituents SI 

The National Cemetery Gunnery Area South is a complex containing the Gunnery Area South Pistol Range and Machine Gun Range.  The National 
Cemetery Gunnery Area South is located north of Hovey Road.  The Machine Gun Range is identified on historical maps dated 1933 and 1939 through 
1943.  The Pistol Range is located just west of the Machine Gun Range, illustrated on maps dated 1940 through 1943.  Currently the National Cemetery 
Gunnery Area South is completely developed.  Structures include Building 488, Building 461, and the associated asphalt parking lots. 
 

-- -- National Cemetery  Skeet Range and Trap Range (2 
ranges) 

Munitions constituents SI 

The National Cemetery Skeet and Trap Ranges site includes the National Cemetery Skeet Range and the National Cemetery Trap Range.  The National 
Cemetery Skeet and Trap Ranges site is adjacent to the Barrancas National Cemetery.  The Skeet Range is identified on one 1940 map, and the Trap 
Range is identified on maps dated 1941 and 1942.  Currently the National Cemetery Skeet and Trap Ranges site is completely developed.   
 

-- -- Sherman Field Rifle Range 
 

Munitions constituents SI 

The Sherman Field Rifle Range is located southwest of Sherman Field, within the boundaries of NAS Pensacola, and includes the area west of the former 
and present fuel farms.  The Sherman Field Rifle Range was denoted on one historical map dated 1951 and titled “Jet Training Field Land Use Map.”  
Direction of fire is assumed to have been from the north-northeast to the south-southwest, based upon the range orientation and the surrounding 
development, as depicted on historical maps.  Firing lines would have been located on the northern end of the Sherman Field Rifle Range, near the 
Sherman airfield, and there were probably multiple firing points throughout the length of the range.  The location of a berm for the Sherman Field Rifle 
Range could not be identified and was not denoted on the map 
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2.0 OVERALL MANAGEMENT APPROACH  

As stated in the FFA and for the benefit of the parties involved in the revision and execution of the 

environmental activities in NAS Pensacola, a brief history of the development of the sites and the 

priorities is presented in this section.   
 
2.1 BACKGROUND 

The Navy developed the Navy Assessment and Control of Installation Pollutants (NACIP) Program to identify 

and control environmental contamination from past use and disposal of hazardous substances at Navy and 

Marine Corps Installations.  The NACIP Program is now part of the Navy's Installation Restoration Program 

(IRP), and is similar to the USEPA "Superfund" Program authorized by the CERCLA of 1980.  The three 

major investigation activities performed at NAS Pensacola under the NIRP or Superfund Programs are the 

following: (1) Initial Assessment Study (IAS) or Preliminary Assessment (PA), (2) Verification Study (VS) or 

Site Inspection (SI), (3) and the Confirmation Study or Extended Site Inspection (ESI).  The IAS (1982-1983) 

was conducted by the Naval Energy and Environmental Support Activity (NEESA) and identified and 

assessed 29 Potential Sources of Contamination (PSCs) at NAS Pensacola which could pose a potential 

threat to human health or the environment as a result of contamination from past naval operations.  The VS 

(1984) and the CS (1985-1986) were conducted by Geraghty & Miller, Inc. to confirm or deny the presence of 

contamination at the PSCs identified in the IAS, as well as possibly locate additional PSCs.  If contamination 

was detected, the magnitude and the extent of contamination would have been evaluated to allow for the 

recommendation of future remedial response action at these PSCs. 

 

In addition to the Navy’s IRP/CERCLA program, NAS Pensacola has other active regulatory programs.  A 

Florida Resource Conservation and Recovery Act (RCRA) permit was issued to NAS Pensacola by the 

FDER (known FDEP).  Concurrently, a RCRA Hazardous and Solid Waste Amendments (HSWA) permit was 

issued to the installation by USEPA in July 1988.  A RCRA Facility Assessment was included in the USEPA 

issued permit, and additional PSCs were located.  An Underground Storage Tank (UST) program is currently 

investigating multiple tank sites as provided by the Chapter 62-770 Florida Administrative Code.   

 

A total of 46 PSCs have been identified at NAS Pensacola.  Of the 46 PSCs, 25 PSCs have been 

classified as requiring Remedial Investigation and Feasibility Study (RI/FS) status and 21 PSCs have 

been classified as requiring screening status in accordance with the FFA.   PSC 30 was combined with 

PSC 31. Twenty-two PSCs including PSCs 1, 2, 8, 9, 11, 12, 15, 17, 24, 25, 26, 27, 29, 30, 32, 33, 35, 

38, 39, 40, 42, and 43, have had Records of Decisions (RODs) submitted.  Of the 21 screening PSCs, 

none require secondary deliverables for the 2011 fiscal year, 7 PSCs have been transferred to the UST 

program including PSCs 3, 19, 20, 21, 22, 23, and 37, and 3 PSCs have been transferred to the RCRA 
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Program including PSCs 32, 33 and 35.   Screening PSC 6 was removed from the screening process.  

These screening PSCs are listed in the SMP for planning purposes only.  The NAS Pensacola Tier I 

Partnering Team elevated PSC 44, 45, and 46 to RI/FS status during the August 2006 meeting because 

elevated levels of Chemical of Potential Concern (COPCs) were identified in the Site Characterization 

Report investigation.  USEPA has assigned OU numbers to these sites (OU 19, 20, and 21, respectively).  

Each OU narrative identifies and briefly describes all PSCs to which the accompanying OU specific 

schedules apply.  PSCs 2, 4, 5, 6, 7, 9, 10, 13, 14, 16, 17, 18, 28, 29, 32, 33, 34, 35, 36, 39, 40 and 42 

have obtained No Further Action or have a No Action ROD status under the IRP. 

 

Schedules are in place for each screening PSC in the IR program, and will be used to track the investigation 

progress providing updates to the Remedial Project Managers (RPMs).  Each screening PSC will remain a 

screening PSC until such time as defensible and validated Level III or IV laboratory analytical data becomes 

available.  Once available, the Navy will utilize such data to either prepare individual PSC Site 

Characterization Reports to support a No Further Remedial Action Planned (NFRAP) determination with 

USEPA and FDEP concurrence, or immediately reclassify the PSC to RI/FS status.  When any screening 

PSC is reclassified to RI/FS status, an enforceable schedule with due dates will be submitted at the next Tier 

I Partnering meeting.  The parties will either reach agreement on a schedule at that meeting or will set a time 

frame for agreeing on that schedule.   

 

For PSCs currently listed as RI sites, if upon review of the RI report, the Parties agree that no remedial action 

is needed, then a draft Proposed Plan (PP) will be submitted in place of the FS.  The Parties should make 

this decision as early in the process as possible and revise the appropriate enforceable schedules.  During 

the investigation, if a removal action is deemed necessary or desirable, the Navy will provide a schedule 

indicating impacts to the current enforceable schedule for the consideration by the NAS Pensacola Tier I 

Partnering Team.  

 

Specific changes have been made to facilitate the investigation at OUs 2 and 3.  The RI/FS PSCs including 

11, 26, 27, and 30 have been combined into OU 2 due to their geographic proximity and common potential 

remediation. (Note: PSC 27 was originally OU-7 and PSC 30 was originally OU-5.)  The Screening PSCs 

including 12 and 25 are associated with OU 2.  It should be noted that PSC 25 was originally associated with 

OU-7.  The original OU 9 – PSC 31 (Soil North of Building 648) has been combined with PSC 30 (Building 

649 and 755) within OU 2 due to the proximity and similar contaminants.  PSC 27 (Radium Dial Shop Sewer) 

and Screening PSC 25 (Radium Spill Site) have been moved and combined so they can be reported together 

with OU 2.  This combination was necessary to allow study of contaminant migration across site boundaries.     

 

Additional changes were agreed upon at the August, 22 1996, NAS Pensacola Tier I Partnering Team 

meeting.  Due to the proximity of PSCs 8, 22, and 24 and the detected levels of contamination at PSCs 8 and 
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24, these sites were grouped into OU 13.  Therefore, Screening PSC 24 (DDT Mixing Area) has been  

elevated to RI/FS status, and grouped into OU 13 based on geographic location.  Screening PSC 8 (Rifle 

Range Disposal) has been elevated to RI/FS status and grouped into OU 13 based on geographic location.   

RI/FS PSC 22 has been transferred to the UST Program.  

 

The seven remaining PSCs that will not proceed in the IRP are PSCs 3, 19, 20, 21, 22, 23, and 37.  These 

PSCs were transferred to the UST Program and the proposed schedule of deliverables are included in 

Appendix B.  The FDEP has a regulated process for the remediation of petroleum contaminated sites. 

 

As agreed upon in the March 1999 NAS Pensacola Tier 1 Partnering Meeting in Tallahassee, Florida, the 

Navy, in a letter dated March 6, 2002, requested groundwater be handled under RCRA Authority at OU 10. 

The selected remedy for OU 10 was for soil excavation, with deferral of groundwater treatment to the RCRA 

program.  Soil excavation has been completed in accordance with the ROD and is documented in a 

Remedial Action Completion Report.   

 

OU 10 meets the criteria established in 62 FR 62523 to defer the site to the RCRA program.  Performance 

standards for CERCLA were included in the RCRA Corrective Action Plan.  The RCRA corrective action 

would, therefore, afford equivalent protection to a CERCLA action.  The transfer to RCRA will eliminate the 

need for further cleanup under CERCLA.  The transfer to RCRA, as concurred by FDEP and USEPA, will 

ensure that the remedy remains protective of human health and the environment, complies with federal and 

state requirements that were identified in the ROD as applicable or relevant and appropriate to this remedial 

action at the time the original ROD was signed, and is cost-effective. 

 

The CERCLA RI/FS process is tailored to allow prioritization of PSCs according to potential threat to human 

health and the environment.  The process initially focuses on source identification and delineation of soil, 

sediment, groundwater and surface water contamination.  Data is continually assessed and PSCs evaluated 

to determine if contamination is present, to what extent, and what further action is needed.  Should a threat to 

human health and or the environment exist, the process is responsive to provide time critical removal of 

contaminants from a PSC.  If an initial data evaluation indicates groundwater and/or surface water to be an 

immediate threat to human health or the environment, interim actions may be performed to mitigate further 

transport from the PSC.  If groundwater or surface water contamination is not judged to be an immediate 

threat, delineation may be performed on a larger scale by viewing local aquifer and surface water systems as 

an individual OU(s), which may be impacted by several PSCs simultaneously. 

 

Innovative ways are continually sought to reduce lengthy interim report development and review process.  

Methods such as offering data presentations and “on-board” document reviews to regulatory agencies 

allowing continual data assessment and rapid decision-making are good examples.  These data 
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presentations are in response to a need to eliminate formal interim data reports and thereby reduce the time 

required to reach critical decision points for each PSC.  Specifically, the data gaps and the information 

needed to fill those gaps shall be identified by evaluating the data itself rather than by evaluating a formal 

data report.  These data presentations to concerned agencies offer effective communication and a reduced 

schedule to reach a ROD.  A formal report shall be prepared once the nature and extent of contamination has 

been adequately delineated for the purposes of performing a Baseline Risk Assessment and selecting a 

Remedial Action.  Decisions concerning data assessment and actions to be taken can be made during NAS 

Pensacola Tier I Partnering meetings.  These meetings will provide a forum for discussion of investigative 

results and proposed actions.  The verbal decisions may be final with no reporting and review time required. 

 

This approach synthesizes prioritization of PSCs with a realistic view of dynamic environmental systems.  

Areas more easily defined can be identified and treated, thereby removing PSCs in a timely manner.  Flowing 

groundwater and surface water systems are naturally continuous without regard for PSC boundaries, and 

may be investigated and treated as a single system. 

 
As agreed upon in the FFA, the Navy shall update the SMP yearly.  This SMP provides event management 

planning.  Included in this SMP is a description of NAS Pensacola's PSC program arrangement into remedial 

activity categories and OUs.  Updates will reflect changes in project priorities, changes in scheduling, and the 

addition or deletion of PSCs due to the site condition or program accomplishments with the continued 

regulatory agency and the Restoration Advisory Board (RAB). 

 

Upcoming deliverables are listed in Appendix A.  Additionally, the next five year review is scheduled for FY 

2013, and the next Community Involvement Plan (CIP) update is planned for FY 2014. 

 

2.2 RATIONALE FOR OPERABLE UNIT GROUPING 

To facilitate implementation of the NAS Pensacola RI/FS program, the 22 PSCs requiring RI/FS have been 

clustered into 13 OUs.  Additional OUs and sites have been included through the years. The scheduled work 

at these OUs is being prioritized based on relative potential threat, schedule optimization, and task 

management.  The criterion used to generate the RI/FS OUs was as follows. 

 

• Geographic proximity of PSCs 

• Similar contamination types 

• Similar aquifer contamination zones 

• Similar potential investigation methods 

• Potential scope and complexity of the investigation 
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• Mission impact of remedial activities 

• Regulatory concerns 

• Similarity of potential remedial actions 

• Potential for human exposure/contact 

• Suspected mobility of potential contaminants 

• Potential for off-site migration and exposure 

• Relative threat to groundwater (e.g., suspected date, and volume of release) 

 

These OUs may be re-defined as more data is collected and evaluated.  Ultimately, an OU will consist of 

PSCs and matrices which require similar remedial efforts, or potential for human exposure/contact, or for 

earlier remediation. 

 

Due to the large number of PSCs on NAS Pensacola, the number of PSCs in each OU, and the 

aggregate complexity of the contamination problem at each OU, the commencement of work at all OUs 

concurrently is not feasible.  The schedule has been staggered to relieve these and other problems such 

as regulatory staffing, monetary resources, and contractor resources 

 

2.3 PRIMARY AND SECONDARY DOCUMENTS 

The NAS Pensacola FFA specifically designates “primary documents” and “secondary documents” that 

are part of the RI/FS and RD/RA process.  Primary documents are major, discrete portions of RI/FS or 

RD/RA activities.  Primary documents are initially issued by the Navy in draft form subject to review and 

comment by USEPA and FDEP.  Following receipt of comments on a particular draft primary document, 

the Navy will respond to the comments received and issue a draft final primary document.  The draft final 

document will become the final document thirty calendar days after issuance if dispute resolution is not 

initiated.  

 

Secondary documents includes those reports, plans and studies that are discrete portions of the primary 

documents and are typically input or feeder documents.   Secondary documents are initially issued by the 

Navy in draft form subject to review and comment by USEPA and FDEP.  Although the Navy will respond 

to comments receive, the draft secondary documents may be finalized in the context of the corresponding 

primary documents. 

 

The FFA specifies the following primary documents and unless otherwise specified the documents shall 

be for a specific operable unit. 
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NAS Pensacola Primary Documents  

• Site Management Plan 

• Site Community Relations Plan 

• RI/FS Work Plan 

• Baseline Risk Assessment Reports 

• Remedial Investigation Reports 

• Feasibility Study Reports 

• Proposed Remedial Action Plans 

• Records of Decision 

• Remedial Design Reports 

• Remedial Action Work Plans 

• Final Remediation Reports 

• 5 year Review Reports 

• NPL Closeout Reports 

NAS Pensacola Secondary Documents  

• Preliminary Characterization Summary Reports 

• Site Health and Safety Plans 

• Preliminary Risk Assessments 

• Site Sampling and Analysis Plans 

• Site Quarterly Progress Reports 

• Remedial Action Progress Reports 

• Remedial Design Implementation Plans 

• Remedial Pre-Design Reports 

• Remedial Action Post Construction Reports 

• Treatability Study Reports 
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3.0  SCHEDULING 

OU schedules are based on the issuance of draft primary and secondary submittals.  The schedule is in 

accordance with the FFA and reflects USEPA and FDEP input allowing for review periods based on their 

resources.  The SMP schedule assumes no delays for dispute resolutions.  The schedule is presented in a 

calendar based on fiscal years without weekends, holidays, or other non-work days.  The final comment 

responses to be submitted with each draft final primary document shall be the product of consensus of all 

Parties to the maximum extent practicable.  In order to achieve this goal, the Navy shall notify the Parties in 

writing of any difficulties which it foresees in adequately addressing any agency’s comments as soon as 

possible, and no later than 60 days from receipt of all regulatory comments.   Submittal dates to the FFA 

parties for IRP activities are presented graphically in a Gantt Chart in Appendix A, and Petroleum Program 

activities are presented graphically through the Gantt Chart in Appendix B.  
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APPENDIX A 
INSTALLATION RESTORATION PROGRAM SCHEDULE 



ID Task Name Duration Start Finish

1 OU 1/SITE 1 - SANITARY LANDFILL 1334 days Tue 10/3/06 Wed 11/9/11

10 Draft 2010 Annual Monitoring Report 20 days Thu 12/23/10 Wed 1/19/11

12 Regulator Comments/Review Draft Annual
Monitoring Report

90 days Thu 1/20/11 Wed 5/25/11

13 Draft Final Annual Monitoring Report 60 days Thu 5/26/11 Wed 8/17/11

14 Approval Draft Final Annual Monitoring
Report

30 days Thu 8/18/11 Wed 9/28/11

15 Final 2010 Annual Monitoring Report 15 days Thu 9/29/11 Wed 10/19/11

27 OU 13/SITE 8 & SITE 24 - RIFLE RANGE
DISPOSAL SITE

1978 days Fri 8/20/04 Fri 3/16/12

52 Final Second Semi-Annual Groundwater
Monitoring Report

10 days Mon 6/7/10 Thu 6/17/10

54 Draft 3rd Year Annual Groundwater
Sampling Report

10 days Tue 4/26/11 Mon 5/9/11

55 Regulator Comment/Review Draft Annual
Groundwater Monitoring Report

90 days Tue 5/10/11 Mon 9/12/11

56 Draft Final 3rd Year Annual Groundwater
Monitoring Report

60 days Tue 9/13/11 Mon 12/5/11

57 Approval Draft Final Annual Groundwater
Monitoring Report

30 days Tue 12/6/11 Mon 1/16/12

58 Final Annual Groundwater Monitoring Report 15 days Tue 1/17/12 Mon 2/6/12

60 OU 04/SITE 15 - PESTICIDE RINSATE
DISPOSAL AREA

495 days Mon 9/6/10 Fri 7/27/12

62 Draft First Semi-Annual Sampling Report 25 days Tue 10/5/10 Mon 11/8/10

63 Regulator Comment/Review First
Semi-Annual Sampling Report

90 days Tue 11/9/10 Mon 3/14/11

64 Draft Final First Semi-Annual Sampling
Event

60 days Tue 3/15/11 Mon 6/6/11

65 Approval Draft Final First Semi-Annual
Monitoring Report

30 days Tue 6/7/11 Mon 7/18/11

66 Final First Semi-Annual Monitoring Report 15 days Tue 7/19/11 Mon 8/8/11

67 Second Semi-Annual Sampling Event 15 days Mon 3/7/11 Fri 3/25/11

68 Draft Year One Second Semi-Annual
Sampling Report

25 days Mon 3/28/11 Fri 4/29/11

69 Regulator Comment/Review Year One
Second Semi-Annual Sampling Report

90 days Mon 5/2/11 Fri 9/2/11

70 Draft Final Year One Second Semi-Annual
Sampling Event

60 days Mon 9/5/11 Fri 11/25/11

71 Approval Draft Final Year One Second
Semi-Annual Monitoring Report

30 days Mon 11/28/11 Fri 1/6/12

72 Final Year One Second Semi-Annual
Monitoring Report

15 days Mon 1/9/12 Fri 1/27/12

73 Year Two First Semi-Annual Sampling Event 15 days Mon 9/5/11 Fri 9/23/11

74 Draft Year Two First Semi-Annual Sampling
Report

25 days Mon 9/26/11 Fri 10/28/11

75 Regulator Comment/Review Year Two First
Semi-Annual Sampling Report

90 days Mon 10/31/11 Fri 3/2/12

76 Draft Final Year Two First Semi-Annual
Sampling Event

60 days Mon 3/5/12 Fri 5/25/12

77 Approval Draft Final Year Two First
Semi-Annual Monitoring Report

30 days Mon 5/28/12 Fri 7/6/12
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ID Task Name Duration Start Finish

78 Final Year Two First Semi-Annual
Monitoring Report

15 days Mon 7/9/12 Fri 7/27/12

85 OU 2/SITES 11,12,25,26,27 & 30 - NORTH
CHEVALIER FIELD DISPOSAL AREA

2655 days Thu 8/12/04 Mon 10/13/14

105 Final ROD 1 day Wed 8/27/08 Wed 8/27/08

114 Final Remedial Design 1 day Fri 4/2/10 Fri 4/2/10

115 Final UFP-SAP for Data Gap Investigation
and Groundwater LTM

92 days Fri 4/2/10 Fri 8/6/10

116 Work Plan for Pre-Excavation Sampling and
Data Gap Investigation

33 days Tue 7/20/10 Wed 9/1/10

117 Work Plan for Excavation and Groundwater
LTM

6 days Wed 8/25/10 Wed 9/1/10

118 Excavation of Contaminated Soils (Sites 25
and 27)

10 days Tue 9/14/10 Mon 9/27/10

119 Remedy-in-Place  (Sites 25 and 27) 1 day Thu 9/30/10 Thu 9/30/10

120 Excavation of Contaminated Soils  (Sites 11,
12 and 30)

58 days Mon 9/27/10 Wed 12/15/10

121 Remedy-In-Place (Sites 11, 12 and 30) 1 day Fri 12/31/10 Fri 12/31/10

125 Draft UFP-SAP Groundwater to Surface
Water Investigation (GSI)

143 days Mon 1/18/10 Tue 8/3/10

127 Regulator Comments/Review Draft
UFP-SAP GSI

90 days Wed 8/4/10 Mon 12/6/10

128 Draft Final UFP-SAP GSI 60 days Tue 12/7/10 Mon 2/28/11

129 Approval Draft Final UFP-SAP GSI 30 days Tue 3/1/11 Mon 4/11/11

130 Final UFP-SAP GSI 15 days Tue 4/12/11 Mon 5/2/11

131 GSI Field Event 20 days Tue 5/3/11 Mon 5/30/11

132 LTM of Groundwater  (3 year duration) 784 days Wed 6/1/11 Mon 6/2/14

136 Draft GSI Report 45 days Wed 6/15/11 Tue 8/16/11

138 Regulator Comments/Review Draft GSI
Report

90 days Wed 8/17/11 Tue 12/20/11

139 Draft Final GSI Report 60 days Wed 12/21/11 Tue 3/13/12

140 Approval Draft Final GSI Report 30 days Wed 3/14/12 Tue 4/24/12

141 Final GSI Report 15 days Wed 4/25/12 Tue 5/15/12

142 First Annual LTM Report 21 days Tue 6/3/14 Tue 7/1/14

145 OU 11/SITE 38 - FACILITY HAZARDOUS
WASTE STORAGE

2390 days Thu 10/28/04 Mon 12/23/13

152 Final ROD 1 day Wed 4/6/05 Wed 4/6/05

156 Draft Remedial Design 34 days Thu 10/14/10 Tue 11/30/10

158 Regulator Comments/Review Draft
Remedial Design

90 days Wed 12/1/10 Tue 4/5/11

159 Draft Final Remedial Design 60 days Wed 4/6/11 Tue 6/28/11

160 Approval Draft Final Remedial Design 30 days Wed 6/29/11 Tue 8/9/11

9/30

12/31
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ID Task Name Duration Start Finish

161 Final Remedial Design 15 days Wed 8/10/11 Tue 8/30/11

171 Draft UFP-SAP Groundwater 184 days Wed 8/31/11 Mon 5/14/12

173 Regulator Comments/Review Draft Final
UFP-SAP Groundwater

90 days Tue 5/15/12 Mon 9/17/12

174 Draft Final UFP-SAP Groundwater 60 days Tue 9/18/12 Mon 12/10/12

175 Approval Draft Final UFP-SAP Groundwater 30 days Tue 12/11/12 Mon 1/21/13

176 Final UFP-SAP Groundwater 15 days Tue 1/22/13 Mon 2/11/13

177 Draft 2011 Annual Groundwater Monitoring
Report

30 days Tue 2/12/13 Mon 3/25/13

178 Regulator Comments/Review Draft 2011
Annual Groundwater Monitoring Report

90 days Tue 3/26/13 Mon 7/29/13

179 Draft Final 2011 Annual Monitoring Report 60 days Tue 7/30/13 Mon 10/21/13

180 Approval Draft Final 2011 Annual Monitoring
Report

30 days Tue 10/22/13 Mon 12/2/13

181 Final 2011 Annual Monitoring Report 15 days Tue 12/3/13 Mon 12/23/13

182 OU 16/SITE 41 - NAS PENSACOLA
WETLANDS

2440 days Fri 8/19/05 Tue 12/23/14

192 Draft FS 86 days Wed 8/4/10 Tue 11/30/10

194 Regulator Comments/Review Draft FS 90 days Wed 12/1/10 Tue 4/5/11

195 Draft Final FS 60 days Wed 4/6/11 Tue 6/28/11

196 Approval Draft Final FS 30 days Wed 6/29/11 Tue 8/9/11

197 Final Feasibility Study 15 days Wed 8/10/11 Tue 8/30/11

199 Draft Proposed Plan 90 days Wed 8/31/11 Tue 1/3/12

200 Regulator Comments/Review Draft
Proposed Plan

90 days Wed 1/4/12 Tue 5/8/12

201 Draft Final Proposed Plan 60 days Wed 5/9/12 Tue 7/31/12

202 Approval Draft Final Proposed Plan 30 days Wed 8/1/12 Tue 9/11/12

203 Final Proposed Plan 15 days Wed 9/12/12 Tue 10/2/12

206 Public Comment 30 days Wed 10/3/12 Tue 11/13/12

207 Draft ROD 60 days Wed 11/14/12 Tue 2/5/13

209 Regulator Comments/Review Draft ROD 90 days Wed 2/6/13 Tue 6/11/13

210  Draft Final ROD 60 days Wed 6/12/13 Tue 9/3/13

211 Approval Draft Final ROD 30 days Wed 9/4/13 Tue 10/15/13

212 Final ROD 15 days Wed 10/16/13 Tue 11/5/13

214 Draft  Remedial Design 60 days Wed 11/6/13 Tue 1/28/14

216 Regulator Comments/ Review Draft
Remedial Design

90 days Wed 1/29/14 Tue 6/3/14
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ID Task Name Duration Start Finish

217 Draft Final Remedial Design 60 days Wed 6/4/14 Tue 8/26/14

218 Approval Draft Final Remedial Design 30 days Wed 8/27/14 Tue 10/7/14

219 Final Remedial Design 15 days Wed 10/8/14 Tue 10/28/14

223 OU 18/SITE 43 - DEMOLITION DEBRIS
DISPOSAL AREA

2281 days Thu 8/26/04 Tue 5/21/13

251 Final ROD 1 day Fri 4/2/10 Fri 4/2/10

253 Draft  Remedial Design 117 days Tue 4/13/10 Mon 9/20/10

255 Regulator Comments/Review Draft
Remedial Design

90 days Tue 9/21/10 Mon 1/24/11

256 UFP-SAP for Pre-Excavation Sampling 45 days Tue 1/25/11 Mon 3/28/11

257  Draft Final Remedial Design 60 days Tue 3/29/11 Mon 6/20/11

258 Approval Draft Final Remedial Design 30 days Tue 6/21/11 Mon 8/1/11

259 Final Remedial Design 15 days Tue 8/2/11 Mon 8/22/11

260 Final UFP-SAP 10 days Tue 8/23/11 Mon 9/5/11

261 Excavation of Contaminated Soils 20 days Tue 9/6/11 Mon 10/3/11

262 LTM of Groundwater (1 year duration) 365 days Tue 10/4/11 Mon 2/25/13

266 OU 19/SITE 44 - FORMER UST SITE 3221 1628 days Thu 3/22/07 Thu 6/13/13

279 Draft Proposed Plan 16 days Mon 5/24/10 Sat 6/12/10

281 Regulator Comments/ Review Draft
Proposed Plan

90 days Mon 6/14/10 Thu 10/14/10

282 Draft Final Proposed Plan 60 days Fri 10/15/10 Thu 1/6/11

283 Approval Draft Final Proposed Plan 30 days Fri 1/7/11 Thu 2/17/11

284 Final Proposed Plan 15 days Fri 2/18/11 Thu 3/10/11

287 Public Comment 30 days Fri 3/11/11 Thu 4/21/11

288 Draft ROD 30 days Fri 4/22/11 Thu 6/2/11

290 Regulator Comments/ Review Draft ROD 90 days Fri 6/3/11 Thu 10/6/11

291 Draft Final ROD 60 days Fri 10/7/11 Thu 12/29/11

292 Approval Draft Final ROD 30 days Fri 12/30/11 Thu 2/9/12

293 Final ROD 15 days Fri 2/10/12 Thu 3/1/12

295 Draft  Remedial Design 90 days Fri 3/2/12 Thu 7/5/12

297 Regulator Comments/ Review Draft
Remedial Design

90 days Fri 7/20/12 Thu 11/22/12

298  Draft Final Remedial Design 60 days Fri 11/23/12 Thu 2/14/13

299 Approval Draft Final Remedial Design 30 days Fri 2/15/13 Thu 3/28/13
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ID Task Name Duration Start Finish

300 Final Remedial Design 15 days Fri 3/29/13 Thu 4/18/13

304 OU 20/SITE 45 - BUILDING 603 LEAD SITE 1732 days Thu 6/7/07 Wed 1/22/14

316 Final Feasibility Study 67 days Wed 6/23/10 Wed 9/22/10

319 Draft Proposed Plan 20 days Fri 7/16/10 Thu 8/12/10

320 Regulator Comments/ Review Draft
Proposed Plan

90 days Fri 8/13/10 Wed 12/15/10

321 Draft Final Proposed Plan 60 days Thu 12/16/10 Wed 3/9/11

322 Approval Draft Final Proposed Plan 30 days Thu 3/10/11 Wed 4/20/11

323 Final Proposed Plan 15 days Thu 4/21/11 Wed 5/11/11

326 Public Comment 30 days Thu 5/12/11 Wed 6/22/11

327 Draft ROD 30 days Thu 6/23/11 Wed 8/3/11

328 Regulator Comments/ Review Draft ROD 90 days Thu 8/4/11 Wed 12/7/11

329 Draft Final ROD 60 days Thu 12/8/11 Wed 2/29/12

330 Approval Draft Final ROD 30 days Thu 3/1/12 Wed 4/11/12

331 Final ROD 15 days Thu 4/12/12 Wed 5/2/12

335 Draft  Remedial Design 90 days Thu 5/3/12 Wed 9/5/12

337 Regulator Comments/ Review Draft
Remedial Design

90 days Thu 9/6/12 Wed 1/9/13

338 Draft Final Remedial Design 60 days Thu 1/10/13 Wed 4/3/13

339 Approval Draft Final Remedial Design 30 days Thu 4/4/13 Wed 5/15/13

340 Final Remedial Design 15 days Thu 5/16/13 Wed 6/5/13

344 OU 21/SITE 46 - FORMER BUILDING 72 1856 days Wed 3/21/07 Mon 4/28/14

356 Final Feasibility Study 64 days Wed 6/30/10 Fri 9/24/10

359 Draft Proposed Plan 77 days Tue 8/31/10 Wed 12/15/10

360 Regulator Comments/ Review Draft
Proposed Plan

90 days Thu 12/16/10 Wed 4/20/11

361 Draft Final Proposed Plan 30 days Thu 4/21/11 Wed 6/1/11

362 Approval Draft Final Proposed Plan 38 days Thu 6/2/11 Mon 7/25/11

363 Final Proposed Plan 15 days Tue 7/26/11 Mon 8/15/11

366 Public Comment 30 days Tue 8/16/11 Mon 9/26/11

367 Draft ROD 30 days Tue 9/27/11 Mon 11/7/11

368 Regulator Comments/Review Draft ROD 90 days Tue 11/8/11 Mon 3/12/12

369 Draft Final ROD 60 days Tue 3/13/12 Mon 6/4/12
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ID Task Name Duration Start Finish

370 Approval Draft Final ROD 30 days Tue 6/5/12 Mon 7/16/12

371 Final ROD 15 days Tue 7/17/12 Mon 8/6/12

375 Draft  Remedial Design 90 days Tue 8/7/12 Mon 12/10/12

377 Regulator Comments/Review Draft Final
Remedial Design

90 days Tue 12/11/12 Mon 4/15/13

378  Draft Final Remedial Design 60 days Tue 4/16/13 Mon 7/8/13

379 Approval Draft Final Remedial Design 30 days Tue 7/9/13 Mon 8/19/13

380 Final Remedial Design 5 days Tue 8/20/13 Mon 8/26/13

384 MMRP Sites 389 days Wed 4/8/09 Thu 9/30/10

399 Prepare Draft SI Report (Non MEC Sites) 35 days Tue 3/9/10 Mon 4/26/10

401 Regulator Comments/ Review Draft SI
Report (Non MEC Sites)

19 days Tue 4/27/10 Fri 5/21/10

402 Draft Final SI Report (Non MEC Sites) 58 days Thu 5/27/10 Fri 8/13/10

403 Approval Draft Final SI Report (Non MEC
Sites)

24 days Sat 8/14/10 Wed 9/15/10

404 Final SI Report (Non MEC Sites) 6 days Thu 9/16/10 Thu 9/23/10

405 Prepare Draft SI Report (MEC Sites) 35 days Tue 3/9/10 Mon 4/26/10

407 Regulator Comments/Review Draft SI
Report (MEC Sites)

19 days Tue 4/27/10 Fri 5/21/10

408  Draft Final SI Report (MEC Sites) 61 days Mon 5/24/10 Fri 8/13/10

409 Approval Draft Final SI Report (MEC Sites) 24 days Sat 8/14/10 Wed 9/15/10

410  Final SI Report (MEC Sites) 6 days Thu 9/16/10 Thu 9/23/10
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PETROLEUM PROGRAM SCHEDULE  



ID Task Name Duration Start Finish

1 UST 014 - TANK 681/682 234 days Mon 10/22/07 Thu 9/11/08

5 Site Rehabilitation Closeout Order 194 days Mon 12/17/07 Thu 9/11/08

10 Final Site Rehabilitation Closeout Order 0 days Thu 9/11/08 Thu 9/11/08

11 UST 015 - BRONSON FIELD SITE 1107 147 days Wed 10/1/08 Thu 4/23/09

12 Site Rehabilitation Closeout Order 147 days Wed 10/1/08 Thu 4/23/09

17 Final Site Rehabilitation Closeout Order 15 days Fri 4/3/09 Thu 4/23/09

18 UST 015 - BRONSON FIELD SITE 1116 147 days Wed 10/1/08 Thu 4/23/09

19 Site Rehabilitation Closeout Order 147 days Wed 10/1/08 Thu 4/23/09

24 Final Site Rehabilitation Closeout Order 15 days Fri 4/3/09 Thu 4/23/09

25 UST 002- Building 2662 121 days Wed 9/15/10 Wed 3/2/11

26 Site Assessment Report 121 days Wed 9/15/10 Wed 3/2/11

27 Draft Site Assessment Report Addendum 55 days Wed 9/15/10 Tue 11/30/10

28 Navy review Draft Site Assessment Report Addendum 10 days Wed 12/1/10 Tue 12/14/10

29 Draft Final Site Assessment Report Addendum 12 days Wed 12/15/10 Thu 12/30/10

30 FDEP Review Draft Final Site Assessment Report
Addendum

33 days Fri 12/31/10 Tue 2/15/11

31 Final Site Assessment Report Addendum 11 days Wed 2/16/11 Wed 3/2/11

32 UST 017 - DFM PIPELINE 681 days Fri 9/15/06 Fri 4/24/09

52 Site Rehabilitation Closeout Order 170 days Mon 9/1/08 Fri 4/24/09

57 Final Site Rehabilitation Closeout Order 15 days Mon 4/6/09 Fri 4/24/09

58 UST 015 - BRONSON FIELD SITE 1120 897 days Wed 4/2/08 Thu 9/8/11

59 Site Rehabilitation Closeout Order 897 days Wed 4/2/08 Thu 9/8/11

62 Draft Final Site Rehabilitation Closeout Order 7 days Thu 11/11/10 Fri 11/19/10

63 FDEP Review Draft Final Site Rehabilitation Closeout Order 60 days Fri 5/27/11 Thu 8/18/11

64 Final Site Rehabilitation Closeout Order 15 days Fri 8/19/11 Thu 9/8/11

65 UST 018 - CRASH CREW TRAINING AREA 434 days Tue 6/30/09 Fri 2/25/11

66 Remedial Action Plan 434 days Tue 6/30/09 Fri 2/25/11

69 Draft Final Remedial Action Plan 43 days Wed 9/15/10 Fri 11/12/10

70 FDEP Review Draft Final Remedial Action Plan 60 days Mon 11/15/10 Fri 2/4/11

71 Final Remedial Action Plan 15 days Mon 2/7/11 Fri 2/25/11

72 UST 015 - BRONSON FIELD SITE 1159 3340 days Fri 9/15/06 Thu 7/4/19

89 Optimization Study 171 days Fri 9/11/09 Fri 5/7/10

95 Remedy in Place 1 day Fri 5/7/10 Fri 5/7/10

96 Long Term O&M 1300 days Fri 11/13/09 Thu 11/6/14

97 Operation & Maintenance - 5 Years 1300 days Fri 11/13/09 Thu 11/6/14

106 UST 020 - SITE 19 FUEL FARM PIPELINE 3891 days Fri 9/15/06 Fri 8/13/21

123 Remedial Action 305 days Thu 4/15/10 Wed 6/15/11

124 Additional Site Characterization 55 days Mon 10/18/10 Fri 12/31/10

129 Draft Final RAP Addendum 5 days Mon 1/3/11 Fri 1/7/11

130 FDEP Review Draft Final  RAP Addendum 15 days Mon 1/10/11 Fri 1/28/11
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ID Task Name Duration Start Finish

131 Final RAP Addendum 2 days Mon 1/31/11 Tue 2/1/11

132 System Procurment and Installation 90 days Wed 2/2/11 Tue 6/7/11

133 System Start-Up 5 days Wed 6/8/11 Tue 6/14/11

134 Remedy in Place 1 day Wed 6/15/11 Wed 6/15/11

135 Long Term O&M 785 days Mon 12/27/10 Fri 12/27/13

136 O&M - 3 Years 785 days Mon 12/27/10 Fri 12/27/13

145 UST 021 - SITE 20 BERTHING PIER 1671 days Fri 9/15/06 Fri 2/8/13

158 Remedial Action 1595 days Mon 1/1/07 Fri 2/8/13

161 Data Collection 195 days Mon 10/11/10 Fri 7/8/11

164 Draft Final RAP Addendum 20 days Mon 10/24/11 Fri 11/18/11

165 FDEP Review Draft Final  RAP Addendum 60 days Mon 11/21/11 Fri 2/10/12

166 Final RAP Addendum 15 days Mon 6/11/12 Fri 6/29/12

167 Mointoring - 1 Year 260 days Mon 2/13/12 Fri 2/8/13

168 UST 022 - SITE 21 SLUDGE FUEL TANK 775 days Wed 6/18/08 Tue 6/7/11

169 Site Assessment Report 590 days Wed 6/18/08 Tue 9/21/10

174 Final Site Assessment Report 15 days Wed 9/1/10 Tue 9/21/10

175 Remedial Action Plan 185 days Wed 9/22/10 Tue 6/7/11

176 Draft Remedial Action Plan 60 days Wed 9/22/10 Tue 12/14/10

178 Draft Final Remedial Action Plan 20 days Wed 1/26/11 Tue 2/22/11

179 FDEP Review Draft Final Remedial Action Plan 60 days Wed 2/23/11 Tue 5/17/11

180 Final Remedial Action Plan 15 days Wed 5/18/11 Tue 6/7/11

181 UST 024 - SITE 37 SHERMAN FIELD FUEL FARM 3861 days Fri 9/15/06 Fri 7/2/21

194 Remedial Action 675 days Tue 11/25/08 Mon 6/27/11

195 Additional Site Characterizations 55 days Mon 10/18/10 Fri 12/31/10

199 Draft Final RAP Addendum 5 days Mon 1/3/11 Fri 1/7/11

200 FDEP Review Draft Final  RAP Addendum 15 days Mon 1/10/11 Fri 1/28/11

201 Final RAP Addendum 5 days Mon 1/31/11 Fri 2/4/11

202 System Procurment and Installation 90 days Mon 2/7/11 Fri 6/10/11

203 System Start-Up 10 days Mon 6/13/11 Fri 6/24/11

204 Remedy in Place 1 day Mon 6/27/11 Mon 6/27/11

205 Long Term O&M 785 days Mon 11/15/10 Fri 11/15/13

206 O&M -  3 Years 785 days Mon 11/15/10 Fri 11/15/13

215 UST 025 - NASP BUILDING 1932 3388 days? Fri 9/15/06 Tue 9/10/19

231 Remedial Action 878 days? Mon 11/26/07 Wed 4/6/11

232 Additional Site Characterization 55 days Wed 9/15/10 Tue 11/30/10

237 Draft Final RAP Addendum 5 days Wed 12/1/10 Tue 12/7/10

238 FDEP Review Draft Final  RAP Addendum 20 days Wed 12/8/10 Tue 1/4/11

239 Final RAP Addendum 5 days Wed 1/5/11 Tue 1/11/11

241 Completion Report 30 days Wed 2/23/11 Tue 4/5/11
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ID Task Name Duration Start Finish

242 Remedy In Place 1 day Wed 4/6/11 Wed 4/6/11

250 Long Term O&M 785 days Wed 1/19/11 Tue 1/21/14

251 O&M -  3 Years 785 days Wed 1/19/11 Tue 1/21/14

260 NASP - NASP BUILDING 782 707 days Thu 5/15/08 Sun 1/30/11

273 Groundwater Monitoring Report 1 37 days Wed 5/12/10 Thu 7/1/10

274 Submit Draft Groundwater Monitoring Report 1 to FDEP for
Review

66 days Thu 7/1/10 Thu 9/30/10

275 Groundwater Monitoring Report 2 21 days Fri 10/1/10 Fri 10/29/10

276 Submit Draft Groundwater Monitoring Report 2 to FDEP for
Review

65 days Mon 11/1/10 Sun 1/30/11

277 NASP - TACAN FACILITY BUILDING 1917 2175 days Mon 7/2/07 Fri 10/30/15

289 Final Groundwater Monitoring Report to FDEP for Review/
Approval

45 days Mon 8/30/10 Sat 10/30/10

290 Quarterly Monitoring for Natural Attenuation 1305 days Mon 11/1/10 Fri 10/30/15

291 NASP - NAVAL HOSPITAL BUILDING 2270 1252 days Thu 1/1/09 Fri 10/18/13

303 Prepare Draft Site Assessment Report 174 days Tue 2/1/11 Fri 9/30/11

304 Submit Draft SAR to FDEP for Review 45 days Mon 10/3/11 Fri 12/2/11

305 Submit Final SAR to FDEP for Approval 13 days Wed 12/14/11 Fri 12/30/11

309 NASP - CHEVALIER FIELD BUILDING 3644 5197 days Wed 11/1/95 Thu 10/1/15

321 Site Assessment Report 3826 days Wed 11/1/95 Wed 6/30/10

323 Submit Final Groundwater Monitoring Report 1 to FDEP for
Approval

24 days Mon 8/30/10 Thu 9/30/10

324 Quarterly Monitoring for Natural Attenuation 1305 days Fri 10/1/10 Thu 10/1/15

325 NASP - SEAWALL SITE 1746 days Mon 5/26/08 Mon 2/2/15

338 Final Site Assessment Report to FDEP for Approval 45 days Mon 10/11/10 Sat 12/11/10

339 Quarterly Monitoring for Natural Attenuation 1045 days Tue 2/1/11 Mon 2/2/15
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